The National Academies of
SCIENCES « ENGINEERING - MEDICINE

Division on Earth and Life Studies
Board on Environmental Studies and Toxicology

February 10, 2022

Colette Hodes, Ph.D.

Task Order Contracting Officer Representative (TOCOR)
U.S. Environmental Protection Agency

2777 South Crystal Drive

Bldg: Potomac Yard One (South Tower)

Room No. $5927, Mail Code: 5305P

Arlington, VA 22202

Re: January 2022 Progress Report,
Consensus Report on Electric Arc Furnace Slag: Understanding Potential Human Health

Risks from Unencapsulated Uses
Contract #68HERC19D0011; PR-OLEM-21-00448/PR-R8-21-00379;
Task Order #68HERC21F0257

Dear Dr. Hodes:

In January, biosketches of provisional members of the above-mentioned committee were
posted onto the National Academies website for a 20-day public comment period in compliance
with institutional policies and procedures.

Project staff polled the provisional members to find the earliest possible dates for the first
and second committee meetings, which were to be held via the Internet. After identifying
possible meeting dates, the responsible staff officer (RSO} contacted the TOCOR to arrange for a
date when EPA representatives could meet with committee members to discuss the Statement of
Task for this project. Project staff also prepared briefing materials to be provided to the members
in advance of the meetings.

February 3 was identified as the date for the committee’s first meeting, during which the
provisional members would meet in closed session to hear staff presentations about the
Academies consensus study process and the Statement of Task. In addition, the members would
discuss their professional backgrounds and any potential sources of bias and conflicts of interest.

The members also would consider the appropriateness of the committee composition for carrying
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out the Statement of Task, as well as public comments about the committee composition that

were submitted during the 20-day public comment period.

On January 20, the RSO participated in a call with the TOCOR and the chief of the

Economic & Risk Analysis Staff to plan for a committee information-gather session to be held

on February 7 for presentations from EPA representatives and an opportunity for the public to

make oral statements to the committee. Advance notice of the February 7 session was posted

onto the National Academies website and sent to people who signed up to receive information

about upcoming activities of the committee.

Financial information for January 2022

Cost Category Expenditures (3)
Labor Cost
ODCs
Overhead Ex. 4 CBI
G&A
Total 8,980726

The total expenditures since inception are $79,085.59. Attached are (1) a table of monthly

labor costs, cumulative labor costs, total monthly expenditures, cumulative total expenditures,

and the percentage of the total potential award spent, and (2) figures showing a comparison of

total funds spent and labor costs, cumulative funds spent by activity (excluding labor), and

cumulative hours worked by staff.

cc: Andrea Dehne, (CO) U.S. EPA

Smcerely,
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Raymond Wassel
Responsible Staft Officer

Timothy Taylor (Alt. TOCOR) U.S. EPA
Jorge Rangel (CL COR) U.S. EPA

Laura Llanos, National Academies
Lavonne Burgess, National Academies
Tasha Seabron, National Academies
Russell Walker, National Academics
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EPA Electric Arc Furnace Slag
Sponsor Award # 6BHERC19D0011/68HERC21F0257
Progress Report, January 1, 2022 thru January 31, 2022
Total Dollars Spent (Thousand)

Ex. 4 CBI
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EPA Electric Arc Furnace Slag
Sponsor Award #68HERC19D0011/686HERC21F0257
Progress Report, January 1, 2022 thru January 31, 2022
Comparison of Total Funds Spent and Labor Cost
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EPA Electric Arc Furnace Slag
Sponsor Award # 68HERC19D0011/686HERC21F0257
Progress Report, January 1, 2022 thru January 31, 2022
Cumulative Funds Spent by Task (Excluding Labor)

Dollars spent

Ex. 4 CBI

s Funds Spent this Period

Total funds spent to date

Task
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Hours

EPA Electric Arc Furnace Slag
Sponsor Award # 68HERC19D0011/686HERC21F0257
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